



COUNTY OF LOS ANGELES

REGISTRAR-RECORDER/COUNTY CLERK

12400 IMPERIAL HWY. – P.O. BOX 1024, NORWALK, CALIFORNIA 90651-1024

CONNY B. McCORMACK
Registrar-Recorder/County Clerk

October 13, 2005

TO: EACH SUPERVISOR

FROM: Conny B. McCormack, Registrar-Recorder/County Clerk

**NOVEMBER 8, 2005 SPECIAL STATEWIDE AND CONSOLIDATED ELECTIONS
STATUS REPORT #3**

Touchscreen Early Voting Now Available in Norwalk

Although the ten countywide early voting sites do not begin operation until October 26, Early Voting on touchscreen equipment is now available for any Los Angeles County voter at our headquarters in Norwalk during regular business hours, 8 a.m. to 5 p.m., Monday through Friday. Early voting continues through November 4 countywide, and through 8 p.m. Election Day in Norwalk.

Voter Registration Deadline

Monday, October 24 is the deadline for voter registration for the November 8 Special Statewide and Consolidated Elections. There are currently 3,830,529 registered voters.

Sample Ballots

Mailings of Sample Ballots continue with 80% of the total mailing complete as of today. Mailing to current registered voters is anticipated to be completed October 18. Voters registering now through October 24 will be also be mailed sample ballots as they register.

Absentee Ballot Mailings

To date, we have mailed 356,000 absentee ballots. The deadline to apply for an absentee ballot is November 1.

Other activities are proceeding as discussed on the attachments. Please call me if you have any questions regarding this report or any other election preparation activity.

Attachments

**NOVEMBER 8, 2005 SPECIAL STATEWIDE & CONSOLIDATED ELECTIONS
STATUS OF EVENTS PERFORMED**

<u>EVENT</u>	<u>SCHEDULED COMPLETION</u>	<u>ACTUAL COMPLETION</u>
2. <u>Recruit and Appoint Precinct Officers</u>	11/07/05	
This election will involve 2,172 precincts requiring the recruitment of approximately 12,000 pollworkers. Recruitment of precinct officers is proceeding on schedule.		
3. <u>Update Registration Records</u>	10/24/05	
The October 6, 2005 update of the registration records total 3,830,529 registered voters. This event is proceeding on schedule.		
4. <u>Testing of Election Night Data Processing Hard/Ware and Programs</u>	11/07/05	
Testing of election night tally programs is in process. This event is proceeding on schedule.		
6. <u>Mail Sample Ballots</u>	10/18/05	
The initial and supplemental sample ballot mailing to over 3.8 million registered voters began on September 29, 2005 and will continue through October 18, 2005. This event is proceeding on schedule.		
7. <u>Precinct Supplies and Vote Recorders Assembled</u>	10/24/05	
Vote Recorder Packaging will begin on October 14, 2005. Supply box processing will commence on October 24, 2005.		
8. <u>Booth and Supplies Picked-Up By Precinct Inspectors</u>	10/30/05	
Booths and supplies are scheduled for pick-up on October 29 - 30, 2005.		

LOS ANGELES COUNTY DEPARTMENT OF REGISTRAR-RECORDER/COUNTY CLERK

MILESTONE STATUS REPORT OF KEY EVENTS

November 8, 2005 – Special Statewide & Consolidated Elections

WEEK ENDING



EVENT	9/9	9/16	9/23	9/30	10/7	10/14	10/21	10/28	11/4	11/10
1. FINALIZE BALLOT PAGE DESIGN.	▲ 8/15									
2. RECRUIT AND APPOINT PRECINCT OFFICERS.										△ 11/07
3. UPDATE REGISTRATION RECORDS.								△ 10/24		
4. TESTING OF ELECTION NIGHT DATA PROCESSING HARDWARE AND PROGRAMS.										△ 11/07
5. RECEIVE SAMPLE BALLOTS AND BALLOT PAGES FROM PRINTERS.					▲ 10/07					
6. MAIL SAMPLE BALLOTS.							△ 10/18			
7. PRECINCT SUPPLIES AND VOTE RECORDERS ASSEMBLED.								△ 10/24		
8. BOOTH AND SUPPLIES PICKED-UP BY PRECINCT INSPECTORS.									△ 10/30	

- △ SCHEDULE COMPLETION DATE
- △ RESCHEDULE COMPLETION DATE
- ▲ COMPLETION DATE